PUNCH consulting engineers

Dublin
Carnegie House, Library Road, Dun Laoghaire, Co. Dublin, A96 C7W7 | t +353 1 271 2200

Limerick
97 Henry Street, Limerick, V94 YC2H | t +353 61 221 2200

Cork
Elm Court, Boreenmanna Road, Cork, T12 HHW2 | t +353 21 462 4000

Galway
Carleycon House, Main Street, Oranmore, Co. Galway H91 T026 | t +353 91 703 500

www.punchconsulting.com

Project Title:	KILKENNY URBAN DESIGN STRATEGY
Register No.	244175-PUNCH-XX-XX-RG-CS-200
Project No.	244175
Our Ref.	JPM

Document Register & Issue Slip

DD	26	01	21	25	28	06	12	19		
MM	09	11	11	11	11	12	12	12		
YY	24	24	24	24	24	24	24	24		
Issued from:	D	D	D	D	D	D	D	D		
Issued by:	JPM	JPM	JPM	JPM	JPM	JPM	JPM	JPM		

Distribution	F.A.O.	Electronic or Number of Copies								
MCCORM	Guillermo Corral	E	E	E	E	E	E	E	E	
CBRE	León Murray	E								

Document No.	Rev	Document Name	Status Code	Size	Revision History								
244175-PUNCH-XX-XX-RP-C-0002	P01	Baseline Report	S3	A3	P01								
244175-PUNCH-XX-XX-RP-C-0003	C02	Infrastructure Strategy Report	A0	A4		P01		C01	C02				
244175-PUNCH-XX-XX-RP-C-0004	C01	Strategic Flood Risk Assessment	A0	A4		P01	C01						
244175-PUNCH-XX-XX-RP-C-0005	C01	Infrastructure Design Report - Part 8	A0	A4						P01	P02	C01	
244175-PUNCH-XX-XX-RP-C-0006	C01	Outline Construction Environmental Management Plan - Part 8	A0	A4						P01	P02	C01	
244175-PUNCH-XX-XX-RP-C-0007	C01	Site-Specific Flood Risk Assessment - Part 8	A0	A4						P01	P02	C01	
Bending schedule included:													
Issue Status					S3	S3	A0	A0	A0	S3	S3	A0	

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	CS	1	1