PUNCH consulting engineers

www.punchconsulting.com

Dublin
Carnegie House, Library Road, Dun Laoghaire, Co. Dublin, A96 C7W7 | t +353 1 271 2200

Limerick
97 Henry Street, Limerick, V94 YC2H | t +353 61 221 2200

Cork
Elm Court, Boreenmanna Road, Cork, T12 HHW2 | t +353 21 462 4000

Galway
Carleycon House, Main Street, Oranmore, Co. Galway H91 T026 | t +353 91 703 500

Project Title:	KILKENNY URBAN DESIGN STRATEGY - CARNEGIE LIBRARY	**Project No.**	244175
Register No.	244175-PUNCH-XX-XX-RG-C-001	**Our Ref.**	JP / DP

Document Register & Issue Slip

DD	6	12	19							
MM	12	12	12							
YY	24	24	24							
Issued from:	D	D	D							
Issued by:	JPM	JPM	JPM							

Distribution	F.A.O.	Electronic or Number of Copies									
MCORM	Guillermo Corral	E	E	E							

Document No.	Rev	Document Name	Status Code	Size	Revision History									
244175-PUNCH-XX-XX-DR-C-0125	C01	PROPOSED SURFACE WATER DRAINAGE LAYOUT	A0	A1			C01							
244175-PUNCH-XX-XX-DR-C-0300	C01	PROPOSED WATERMAIN LAYOUT	A0	A1			C01							
244175-PUNCH-XX-XX-DR-C-0460	C01	PROPOSED LINE MARKINGS LAYOUT	A0	A1			C01							
244175-PUNCH-XX-XX-DR-C-0500	C01	TYPICAL DRAINAGE DETAILS	A0	A1	P01		C01							
244175-PUNCH-XX-XX-DR-C-0550	C01	TYPICAL ROAD DETAILS	A0	A1	P01		C01							
244175-PUNCH-XX-XX-DR-C-0600	C01	SWEPT PATH ANALYSIS - FIRE TENDER & HIGH TOP VAN	A0	A1		P01	C01							

Bending schedule included:										
Issue Status	S3	S3	A0							

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1