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1.0   INTRODUCTION 
  
Ross Swift Ecology (RSE) Ltd. was commissioned to prepare a Construction Environmental 
Management Plan (CEMP) for the proposed development within the grounds of County Hall, 
Johns Street Lower, Collegepark, Kilkenny, Co. Kilkenny. 

 
DESCRIPTION OF DEVELOPMENT 
 
The proposed development will consist of the construction of a riverside facilities centre 
comprising: demolition of an existing single-storey maintenance store; removal of selected 
on-site vegetation to facilitate the works; construction of a single-storey facilities block with 
a flat, intensive green roof build-up, containing toilets, a universally accessible bathroom, 
changing places facility, showering / changing cubicles, cleaner’s store, outdoor showers, an 
external plant area, storage lockers, wash trough and drying room; construction of a single-
storey adjoining community block with an asymmetrical pitched roof containing a community 
room, associated kitchenette and a plant room / central information point; an adjoining 
external covered terrace area with a flat intensive green roof build-up; a single-storey storage 
block with an asymmetrical pitched roof containing equipment storage, dragon-boat / rowing 
boat storage and a maintenance store; and a single-storey adjoining block with a mono-
pitched roof containing a boat / general storage area. The development will also include a 
hard landscaped pedestrian central space with raised central planter / seating, planted areas, 
a boat wash-down area and associated surface water UV filtration system; a proposed shared 
surface including a central set-down / vehicular turning area for boat loading / unloading and 
pedestrian use generally; an access route to the river over the berm comprising a sloped 
access path with associated retaining wall, steps, landings, balustrading and handrails; a 
raised walkway from the top of the berm to the pontoon with associated balustrading / 
handrails; and a part fixed / part floating access pontoon within the river. The works will 
further comprise site services connections and drainage works, including connection to the 
existing public foul and stormwater system; a universally accessible parking bay and covered 
bicycle parking area; public lighting to all pedestrian, vehicular and parking areas; associated 
archaeological investigations, including test excavations and underwater surveys; and all 
necessary landscaping, site boundary and site development works. 
 
The proposed development will take approximately 18 months to complete. The pontoon will 
take approximately 15 weeks to complete and will be moored off driven steel piles. The piles 
will be driven from a rig on a floating barge. The underside of the bank seat will be above the 
existing water level, with the bank seat comprising precast concrete blocks anchored to the 
ground with screw anchors / driven piles. This will be undertaken at the same time as the 
pontoon supports. All works will be undertaken in accordance with The Guidelines on 
Protection of Fisheries During Construction Works in and Adjacent to Waters (IFI, 2016). 
 
 
1.1 PURPOSE OF THE CEMP 
 
The purpose of this CEMP is to communicate the key environmental obligations that apply to 
all site personnel, subcontractors and visitors during construction of the proposed 
development. The CEMP defines the approach to environmental management at the 
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proposed development site and outlines the work practices, construction procedures and 
responsibilities to be implemented during the construction phase. Compliance with the 
CEMP, including its procedures, work practices and controls, is mandatory for all personnel 
and subcontractors employed during the construction phase. The CEMP outlines the control 
measures required to avoid, minimise or mitigate potential effects on the environment and 
surrounding area. This document has been prepared based on information provided during 
the planning stage by the applicants and their representatives in respect of the proposed 
development. 
 
1.2 CEMP FORMAT 
 
The CEMP is a live document and will be updated throughout the project lifecycle. It provides 
a framework for environmental management and clearly identifies the management 
processes to be implemented on site, while also seeking to ensure compliance with relevant 
environmental legislation, local authority planning conditions and government policy 
objectives. This document provides a detailed overview of key environmental management 
considerations for the project at this stage, while allowing for further refinement as the 
project progresses through the construction phase. The CEMP also provides a mechanism for 
monitoring and auditing environmental management performance and compliance for the 
duration of the project. The appointed Contractor will further develop this CEMP if new 
relevant environmental issues or considerations are identified. The CEMP must be reviewed 
and updated as necessary throughout the construction phase. 
 
1.3 COMMUNICATION 
 
Following planning approval, the applicants must appoint a construction works contractor for 
the proposed development. This CEMP must be communicated to all site personnel during 
site inductions and briefings. All site personnel are responsible for undertaking their work in 
an environmentally sustainable manner and should be encouraged to provide feedback and 
comments on environmental performance at the site, including suggestions for improvement. 
The construction works contractor must appoint a Project Manager for the proposed 
development. Any environmental issues, accidents or incidents must be reported to the 
Project Manager as soon as possible, who must in turn inform the applicants. 
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2.0  PROJECT DETAILS 
 
2.1 LOCATION 
 
The proposed development is located within the grounds of County Hall, Johns Street Lower, 
Collegepark, Kilkenny, Co. Kilkenny, as shown in Figure 2.1 below. Part of the site is located 
within the River Nore, which is designated as part of the River Barrow and River Nore SAC 
and River Nore SPA. The River Nore is located along the southern boundary of the site and 
is the location of the proposed pontoon. The site can be accessed from Maudlin Street via 
the internal road of County Hall. Maudlin Street operates as a one-way system. The County 
Hall entrance is approximately 235m from Johns Street Upper and 280m from the Dublin 
Road; this road connects to the Kilkenny Ring Road approximately 870m further east. 
 

 
              Figure 2.1:  Location of Development Site at County Hall, Collegepark, Kilkenny, Co. Kilkenny. 
 
 
2.2 PLANNING CONTEXT 
 
The proposed development comprises a riverside facilities centre, pontoon, services, 
landscaping and all associated works. As good environmental practice, this CEMP has been 
prepared to ensure that construction works are undertaken in an environmentally sensitive 
manner, in particular works within and adjacent to the River Nore. 
 
The CEMP is designed to apply to all works under the control of the contractor and any 
subcontractors. The main objectives of the CEMP are as follows: 
 

• Provide a reference document for the management of environmental issues during 
the construction stage of the proposed riverside facilities centre development. 

• Describe the proposed works and the existing environment. Identify potential 
receptors that may require the implementation of environmental control measures. 

Site Location 
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• Describe and explain how the proposed development will interact with the existing 
infrastructure and ground conditions. 

• Briefly outline the proposed construction elements and phasing. 
• List and outline the roles and responsibilities of project personnel with respect to the 

required environmental management on-site. 
• Outline how complaints will be managed and how project-based environmental 

auditing will be structured. 
• Record environmental risks and identify how they will be managed during the 

construction period. 
• Explain how environmental legislation, planning consent conditions, policy 

requirements, good practice guidance and the requirements of environmental 
regulatory authorities and relevant third parties will be adhered to. 

• Provide a directory of environmental control measures that will be utilised during the 
construction phase of the project. 

• Summarise the protocols for the management and response to environmental 
incidents during the construction phase. 

• Identify potential external bodies with which the management team may need to 
liaise during the course of the project. 

 
The contractor will, as necessary, further develop this CEMP following appointment and 
before commencing works on site. Implementation of the CEMP will ensure that disruption 
and nuisance are kept to a minimum. 
 
2.3 ENVIRONMENTAL BASELINE 
 
The proposed development site, measuring approximately 0.24ha, is located within Kilkenny 
City in close proximity to the River Nore. The surrounding land use is predominantly urban, 
with public amenities, residential housing, commercial developments and historical sites. 
Refer to the accompanying Archaeological Desktop Assessment prepared by Archaeological 
Management Solutions.  
 
2.3.1 Biodiversity  
 
As part of the site assessments, the ecological context of the development site was examined 
by systematically walking the site and its boundaries and identifying the habitats present. This 
was undertaken by Dr Ross Donnelly-Swift in 2024, 2025 and 2026. Refer to the accompanying 
Ecological Impact Assessment for survey dates and detailed findings. The habitat survey was 
undertaken in accordance with the standard methodologies outlined in Fossitt’s A Guide to 
Habitats in Ireland and the Heritage Council guidance, Best Practice Guidance for Habitat 
Survey and Mapping (Smith et al., 2011). The habitats identified at the proposed development 
site and within the vicinity of the site, in accordance with the Fossitt habitat classification 
scheme, are summarised in Table 2.3 below. Refer to the accompanying Ecological Impact 
Assessment (Document Reference: ECIA_RSE_0626) for a photographic log of the site 
assessment. 
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INVASIVE SPECIES 
 
Under Regulation 49(2) of the European Communities (Birds and Natural Habitats) 
Regulations 2011, except in accordance with a licence granted under paragraph (7), any 
person who plants, disperses, allows or causes to disperse, spreads or otherwise causes to 
grow, in any place, any plant included in Part 1 of the Third Schedule shall be guilty of an 
offence. Materials containing invasive species are considered controlled waste and, as such, 
there are legal restrictions on their handling and disposal. Under Regulation 49(7) of the 
European Communities (Birds and Natural Habitats) Regulations 2011, it is a legal 
requirement to obtain a licence to move vector materials listed in the Third Schedule, Part 3. 
Three invasive plant species listed in the Third Schedule of the European Communities (Birds 
and Natural Habitats) Regulations 2011 (S.I. No. 477 of 2011) were recorded during the site 
assessment: 

• Himalayan Balsam (Impatiens glandulifera) - High Impact Invasive – Main Concern 
• Giant Hogweed (Heracleum mantegazzianum) - High Impact Invasive – Main Concern 
• Spanish Bluebell (Hyacinthoides hispanica) - Invasive Species 

 
Refer to the Ecological Impact Assessment (Document Reference: ECIA_RSE_0626) for the 
locations and details of these invasive species.  
 
Other Invasive Species of High Concern for the River Nore are:  
 

• Japanese Knotweed (Fallopia japonica). 
• Curly-leaved Waterweed (Lagarosiphon major) 
• New Zealand Pigmyweed (Crassula helmsii)  
• Zebra Mussel (Dreissena polymorpha)  
• Asian Clam (Corbicula fluminea) 
• Signal Crayfish (Pacifastacus leniusculus)  
• American Mink (Mustela vison)  

 
DESIGNATED SITES 
 
Table 2.4: Protected Sites and Distance from Development Site 

 
Refer to the accompanying Natura Impact Statement (Document Reference: NIS_RSE_0626) 
for details of the Qualifying Interests and the assessment of potential impacts from the 
proposed development. The Natura Impact Statement also contains information on the water 
quality of the River Nore in the context of the Water Framework Directive. 

SITE NAME DESIGNATION SITE CODE DISTANCE S-P-R 
River Barrow and River 
Nore SAC 002162 Within Site 

Boundary Yes 

River Nore SPA 004233 Within Site 
Boundary 

Yes 

Thomastown Quarry  SAC 002252 14.5km SE No 
Seas off Wexford  SPA 004237 59km SE No 
Hook Head SAC 000764 60.5km SE No 
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 2.4 CONSTRUCTION PROJECT DESCRIPTION 
 
Construction of the proposed development will be undertaken on behalf of the developer by 
an appointed construction works contractor. The construction works contractor must 
establish designated areas for waste and materials storage within the development site 
boundary, located away from manholes, drainage systems and the flood zone of the River 
Nore. Appropriate measures must be implemented to prevent potential runoff to the River 
Nore during construction works. 
 
2.4.1 Construction Schedule 
 
Following approval of the CEMP by the competent authority, the construction schedule will 
be finalised at detailed design stage. The proposed development is expected to include the 
following main construction activities: 

Site Preparation 
 

 Completion of any required archaeological testing prior to construction. See 
accompanying Archaeological Report by Cultural Resource Management and 
Planning Ltd. 

 Mobilisation of personnel and equipment to site. 
 Site inductions and relevant training. 
 Erection of health and safety / construction works signage. 
 Installation of external lighting as required. 
 Site clearance, including any vegetation removal. 
 Asbestos survey of the outbuilding / maintenance store. 
 Demolition of the outbuilding / maintenance store. 

 
Remediation Works at Proposed Site and Associated Works 

 
 Excavation and earth-moving activities. 
 Stockpiling of material for use in site reinstatement activities. 
 Installation of silt control features where appropriate, such as silt fencing. 
 Protection of the drainage network along the access road using silt mats. 
 Works to facilitate access to the site. 
 Pouring of concrete. 

 
Works at River Nore  

 
 Erection of health and safety / construction works signage. 
 Site clearance, including any vegetation removal. 
 Excavation and earth-moving activities. 
 Stockpiling of soils for use in site reinstatement activities. 
 Installation of silt control features where appropriate, such as silt fencing. 
 Installation of the water quality controls. 
 Securing site to ensure no fauna can access the construction area. 
 Installation of otter proof fencing. 
 Ensure that appropriate biosecurity measures are put in place. 
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Reinstatement and Completion of Construction Works 
 Reseeding of riparian zone with suitable vegetation. See Ecological Impact 

Assessment and Landscape Plan by Cathal Meara Landscape Architecture. 
 Finishing of proposed development site. 
 Removal from site of any excess materials remaining following reinstatement 

works. 
 Removal of any control features once stabilisation has taken place.  
 Removal of any temporary stockpiles of excavated materials. 

 
2.4.2 Main Stages of Construction 
 
Site Compound 
 
The construction compound will be established early in the project to provide site offices, 
staff welfare accommodation and a controlled area for the delivery and storage of materials. 
Temporary foul water storage will be provided at this stage to manage wastewater generated 
from the compound. The compound will also serve as a secure materials staging area for raw 
materials and construction materials required during the construction phase and may be used 
for the temporary storage of excess spoil where appropriate. Facilities within the compound 
will include office space, meeting rooms, a canteen area, a drying room and sanitary 
provisions. 
 
Site Clearance and Excavations 
 
During site clearance works, any excess material generated at the site must either be stored 
temporarily for reuse in construction or reinstatement activities, where suitable, or removed 
to an appropriately licensed waste facility. During excavation works, subsoil and topsoil must 
be temporarily stored for reuse in reinstatement where practicable. Any excess material that 
cannot be reused on site must be transported off site by a licensed contractor for recovery or 
disposal at a suitably licensed facility. Alternatively, where excess excavated material or soil 
is classified as a by-product under Article 27 of the European Communities (Waste Directive) 
Regulations 2011, and where the proposed end use satisfies the requirements of those 
regulations, the material may be directed for appropriate local reuse. The storage of 
excavated material on site must be temporary and must only continue for as long as required 
to support construction and site reinstatement activities. 
 
Hazardous Waste Survey 
 
A hazardous waste survey must be carried out by a competent and licensed contractor before 
demolition works commence. Any hazardous waste identified, including asbestos-containing 
materials, must be removed by specialist contractors and disposed of at a suitably licensed 
waste facility. The principal risk associated with asbestos is the potential release of fibres from 
asbestos-containing materials into the air, where they may be inhaled. Inhalation of asbestos 
fibres can lead to asbestos-related diseases, including an increased risk of lung cancer, 
asbestosis and mesothelioma. Asbestos cement products, floor tiles and bitumen felt tiles are 
generally considered lower-risk asbestos-containing materials, as they are less likely to 
release fibres under normal conditions. All asbestos-containing materials must be sent to a 
licensed waste facility for appropriate disposal and treatment. Laboratory test results should 
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be submitted with the waste material to enable the waste facility to apply appropriate 
management, acceptance and disposal procedures. 
 
Demolition of Building 
 
The contractor will consider: (i) the age of the structure; (ii) its previous use; (iii) nearby 
buildings or structures; (iv) the weight of removed material; (v) the type of construction; (vi) 
materials must be removed from the site in a timely manner and not stockpiled for long 
periods of time; (vii) the demolition plan should identify the sequence required to prevent 
accidental collapse of the structure; (viii) deliberate controlled collapse with safe zones and 
restricted access; and (ix) installing protective cladding and lining to limit dust and noise 
during works. 
 
Provision / Upgrade of Services & Drainage 
 
Following site clearance and excavations, works must commence on the installation / upgrade 
of underground utilities required for water supply, wastewater, electricity and 
telecommunications. Wastewater from the proposed development will be discharged to the 
existing sewer line after upgrading the connection. The drainage system will be SuDS 
compliant and will include attenuation systems on site. Operational facilities will include a UV 
filtration system and biosecurity wash-down area. See the accompanying Engineering 
Reports and site layout by DRA Consulting Engineers (Document Reference 22175-Civil Eng 
Report-240418). 
 
Construction of Development 
 
Following site clearance, excavations and the installation or upgrade of services, construction 
of the proposed development will commence. The pouring of concrete foundations must be 
supervised at all times. The pontoon will be supported by steel piles driven into the riverbed. 
The depth of pile installation will provide a stable foundation for the pontoon and will help 
ensure that the structure remains secure during flood events. 
 
Site Reinstatement and Landscaping 
 
Landscaping works will be undertaken in accordance with Cathal Meara Landscape 
Architecture Drawing No. 2413-LA-P001. The works will include removal of hardcore surfaces 
where required, removal of stockpiled excavation material, removal of construction plant, 
equipment and signage, reseeding/replanting of exposed soil and planting of trees and 
ornamental flora. 
 
2.4.3 Construction Working Hours 
 
It is anticipated that construction works must be undertaken during standard construction 
hours, as follows: 
 

Start Finish Days 
8am 6pm Monday – Friday  
8am 1pm Saturday 
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No works will take place on Sundays or Bank Holidays. It should be noted that there may be 
times where it is necessary to undertake construction works outside of the times mentioned 
above, for example concrete pours. In such cases, notification must be given where necessary 
to the relevant bodies and any potentially affected local residents in good time and prior to 
specified works commencing. 
 
Works within the riparian zone and River Nore must finish at least one hour before sunset 
and must not commence until at least one hour after sunrise. 
 
 
2.4.4 Construction Plant and Equipment 
 
The construction plant and equipment likely to be used during the construction phase of the 
project are included in the table below. It should be noted that this list is not exhaustive. 
 
Table 2.5: Plant and Equipment for Works in or at the River Nore 
Works Activity Indicative Plant / Equipment 

Site set-up and pre-start 
checks 

Survey equipment, temporary fencing, signage, toolbox-talk materials, 
spill kits and exclusion-zone markers. 

Riverbank access and 
temporary working areas 

Ground protection mats, temporary access surfacing, small excavator, 
dumper, hand tools and banksman-controlled plant. 

Barge mobilisation and river 
access 

Floating barge, workboat / pioneer boat, mooring lines, fenders, 
anchors, lifting equipment and life-saving equipment. 

Pontoon pile installation Barge-mounted piling rig, vibratory hammer, side-grip rig, steel piles, 
guide frames, lifting slings and survey equipment. 

Bank seat and bank-side 
support works 

Precast concrete units, screw anchors or driven piles, small tracked 
plant, lifting equipment, edge protection and hand tools. 

Silt control and dewatering 
Silt fencing, silt curtains or blankets where suitable, double-bagged 
sandbags, geotextile, settlement tank / skip, screened pump and 
discharge hoses. 

Water-quality and 
ecological monitoring 

Turbidity / suspended-solids monitoring equipment, field meter, 
sampling bottles, camera, inspection sheets and ECoW monitoring 
equipment. 

Fuel, oil and spill-response 
equipment 

Bunds, drip trays, plant nappies, spill kits, absorbent booms / pads and 
hydraulic-hose inspection materials. 

Biosecurity Check-Clean-Dry station, disinfectant, brushes, clean water supply, 
trays, waste bags and biosecurity inspection log. 

Fauna protection and site 
lighting 

Otter-proof fencing where required, mammal escape ramps, trench 
covers, temporary low-level directional lighting and warning signage. 

Reinstatement Hand tools, small tracked plant, native riparian planting, erosion-
control matting, biodegradable coir products and watering equipment. 

 
Piles and equipment will be stored on the pontoon for installation in accordance with the 
maximum permitted deck load detailed in the stability calculations and as required to trim 
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the barge. Piles can be self-loaded by the side grip rig from the storage location once the rig 
is on the barge. The barge can be self-propelled however a pioneer workboat can be on site 
to assist with manoeuvring particularly where access is tight to reduce the potential risk of 
any collisions. 
 
2.4.5 Security Arrangements 
 
The construction works contractor must ensure the proposed development site is secured, to 
provide the safety of all potentially affected parties, including staff, contractors, traffic, 
pedestrians, and wildlife. Only authorised personnel must be allowed onto the development 
site. The site must be secured by construction fencing, hoarding or another suitable site 
barrier system to protect against unauthorised entry. The construction works contractor must 
implement the appropriate security arrangements, including signing in / out procedures, 
signage and out-of-hours security.  
 
2.4.6 Health and Safety 
 
All activities undertaken at the proposed development site during the construction phase 
shall be in accordance with the requirements of the Safety, Health, and Welfare at Work Act 
2005, as amended, and the Safety, Health and Welfare at Work (Construction) Regulations, 
2013. As required by the 2013 (with amendments in 2019 and 2021) regulations, a Health and 
Safety Plan must be prepared by the construction works contractor, which must address 
health and safety issues from the design stages through to the completion of construction 
works. This plan must be updated and reviewed as required as the proposed development 
progresses. Prior to works commencing onsite, all site personnel, including sub-contractors, 
must receive induction training that must incorporate health and safety requirements and 
good practice. Site induction must be mandatory for all employees, sub-contractors, and 
visitors to the development site. Specific training must be provided, where necessary. 
 
All construction personnel, contractors and visitors to the site must always wear the following 
appropriate Personal Protective Equipment as a minimum: 
 

• Safety helmet. 
• Hi-visibility clothing (coat or vest). 
• Safety boots. 
• Eye protection as identified for specific activities. 

 
Regular site safety audits must be undertaken throughout the construction phase to ensure 
the rules and regulations established for the site are always complied with. 
 
As the proposed development site is predominantly artificial surfaces and amenity grassland, 
it is considered unlikely that the site will contain contaminated material. However, in the 
unlikely event that contaminated material is encountered during construction works, 
appropriate measures must be undertaken in compliance with relevant waste legislation. The 
relevant authorities must be notified where required. 
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2.4.7 Construction Signage and Labelling 
 
Environmental signage and labelling must be used to inform site personnel of environmental 
requirements and restrictions with regard to construction activities, in addition to promoting 
environmental good practice at the development site. The construction works contractor 
must erect the appropriate signage and label all relevant areas and receptacles. Examples 
must include designated storage areas for potentially polluting materials and waste and site 
environmental rules. 
 

Figure 2.3:  Examples of Signage and Fencing to Secure Construction Site 
 
2.4.8 Construction Method Statement (CMS) 
 
Prior to works commencing, the construction works contractor must prepare and provide to 
the clients a detailed CMS, which must address all construction works required for the 
proposed development. The construction works contractor must maintain a register of all 
method statements for the project, in addition to a register of all site personnel trained.  
 
2.5 Pest Control 
The development contractor will ensure the prevention of pests or vermin and facilitate 
regular disposal of food and material attractive to pests. If infestation occurs, the contractor 
will take appropriate action to eliminate it and prevent further occurrence, including the 
contracting of a pest control contractor and the establishment of a pest baiting programme, 
where required. 
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3.0   ENVIRONMENTAL MANAGEMENT 
 
3.1 ENVIRONMENTAL MANAGEMENT SYSTEMS 
 
An Environmental Management System (EMS) must be put in place by the construction works 
contractor. The EMS must take account of any planning conditions imposed for the 
construction phase and must be appropriate to the scale and nature of the works. The 
construction works contractor must implement environmental management procedures, 
including, but not limited to, the following: 
 

• Awareness and Training. 
• Environmental Emergency Response. 
• Record Keeping, Auditing and Monitoring. 
• Environmental Complaints Procedure. 
• Protection of Flora and Fauna. 
• Protection of Soil, Groundwater and Surface Water Quality. 
• Chemical and Hazardous Material Management. 
• Noise Management. 
• Dust Management. 
• Waste Management. 

 
The CEMP must be updated as necessary to ensure that all measures identified within the 
environmental management procedures are incorporated and implemented. 
 
3.2 KEY ROLES AND RESPONSIBILITIES 
 
The Construction Works Contractor (CWC) must appoint an experienced construction 
management team. The Project Manager will have overall responsibility for environmental 
management at the proposed development site. The indicative roles and responsibilities for 
relevant site personnel are outlined below. 
 
Project Manager 
The Project Manager’s responsibilities are as follows: 

Role Primary Responsibilities Reporting / Interface 

Project 
Manager 

Overall project delivery; implementation and 
updating of the CEMP; monitoring performance; 
maintaining records/registers; coordinating the 
team; managing public queries/complaints; 
ensuring induction, training and Pollution Incident 
Response Plan implementation. 

Reports to Client; coordinates 
Contractor team, EHS Officer 
and specialists. 

Resource and 
Waste Manager 

Manage RWMP/CWMP requirements; appoint 
specialist environmental resources; manage 
construction impacts; liaise with authorities; 
schedule monitoring; complete audits and 
corrective actions; chair toolbox talks; maintain 
supporting environmental documents. 

Reports to Project Manager; 
liaises with local 
authorities/statutory bodies. 
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Site Engineer 

Ensure works comply with CEMP; manage 
materials procurement; coordinate temporary 
works; support programme/planning and health 
and safety implementation; maintain site records. 

Reports to Project Manager. 

EHS Officer 

Implement Health and Safety Plan and CEMP; 
ensure contractors understand the Pollution 
Incident Response Plan; update CEMP as required; 
manage inductions/training; investigate incidents 
and near misses; undertake audits. 

Reports to Project Manager. 

All Staff and 
Sub-contractors 

Follow CEMP requirements; cooperate with the 
Project Manager and EHS Officer; support 
inspections/audits; report incidents, accidents and 
near misses. 

Report to site management. 

Archaeological 
Contractor 

Obtain required licences/consents; undertake 
archaeological testing, monitoring and reporting; 
brief the contractor; advise on protection, stop-
work and mitigation procedures. 

Liaises with Contractor, 
National Monuments Service, 
National Museum and 
relevant authorities. 

Ecological Clerk 
of Works 

Supervise ecological surveys; oversee mitigation; 
monitor protected habitats/species controls; 
maintain the ecological monitoring file; provide 
specialist advice and stop-work direction where 
required. 

Liaises with Contractor, 
Client, NPWS and IFI as 
required. 

 
Archaeological Contractor 
 
The Archaeological Contractor must be a suitably qualified, competent and licence-eligible 
archaeologist. The role is to obtain all required archaeological licences/consents, advise the 
contractor on archaeological constraints and mitigation, supervise relevant investigations or 
monitoring, and ensure that archaeological requirements are incorporated into the 
construction method statements and site briefings. 
 
The Archaeological Contractor’s responsibilities are summarised below: 

Stage / Topic Archaeological Requirement 

Pre-
construction 

Review the Archaeological Impact Assessment, test-excavation strategy, 
underwater archaeological assessment, geophysical survey results and any 
conditions attached to National Monuments Service approvals. Obtain all required 
Section 14 Ministerial Consent, Section 26 excavation licences, dive survey licences, 
detection-device consents or other approvals before relevant works commence. 

CEMP and 
method 
statements 

Provide project-specific archaeological requirements for inclusion in the CEMP, 
construction method statements, temporary works designs and construction 
drawings. Identify areas requiring archaeological testing, monitoring, exclusion, 
protection or controlled excavation. 

Known 
constraints 

Advise the contractor on the archaeological sensitivity of the site, including the 
Zone of Archaeological Potential for Kilkenny City, the projected line of the 
medieval town defences, the recorded dovecote/circular masonry structure, 
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previous River Nore flood-relief discoveries, the recorded fish weir and geophysical 
anomalies within the proposed development site. 

Briefings and 
supervision 

Provide pre-start briefings to relevant site personnel and supervise archaeological 
testing, monitoring, underwater survey, controlled excavation or other agreed 
mitigation where required. 

Unexpected 
discoveries 

Implement a stop-work procedure if archaeological features, deposits, objects, 
waterlogged material or suspected human remains are encountered. Protect the 
affected area and notify/consult the National Monuments Service, National 
Museum of Ireland, coroner and An Garda Síochána, as appropriate. 

Mitigation 

Advise on appropriate mitigation, which may include preservation in situ, 
preservation by record, design avoidance, archaeological monitoring, controlled 
excavation, specialist analysis, environmental sampling, finds conservation, secure 
storage, reporting and archiving. 

Records and 
reporting 

Maintain monitoring records, survey data, trench records, context sheets, 
photographs, drawings, finds and sample registers, consultation records and 
agreed mitigation records. Incorporate these into the required preliminary, final 
and archive reports for the National Monuments Service and National Museum of 
Ireland. 

 
Ecological Clerk of Works 
 
The contractor must appoint a suitably experienced and competent Ecological Clerk of Works 
(ECoW) to supervise all pre-construction ecological surveys, oversee the implementation of 
ecological mitigation measures, and ensure that site activities are carried out in accordance 
with the planning permission insofar as it relates to ecological matters. This includes, in 
particular, any works that could affect protected habitats or species. The ECoW must have 
training, experience and knowledge appropriate to the role, including an NFQ Level 8 
qualification, or equivalent acceptable qualification, in ecology or environmental biology, 
together with demonstrable experience in the protection of European sites. In carrying out 
their role, the ECoW must maintain a monitoring file, which must be made available for 
inspection or audit by the Client, NPWS or IFI at any time. 
 
3.3 REGULATIONS AND REQUIREMENTS 
 
3.3.1 Legislative Context 
 
The following list of Acts and regulations is not exhaustive. The construction works contractor 
must comply with all relevant legislation throughout the proposed project, including, but not 
limited to, the following: 
 

• Wildlife Acts 1976–2023 — Wildlife Act 1976 and Wildlife (Amendment) Act 2000, as amended 
by the 2010 and 2023 Acts. 

• European Communities (Birds and Natural Habitats) Regulations 2011 (S.I. 477/2011), as 
amended by S.I. 355/2015 and S.I. 233/2021. 

• Flora (Protection) Order 2022 (S.I. 235/2022). 
• Habitats Directive 92/43/EEC (as amended). 
• Birds Directive 2009/147/EC. 
• Fisheries (Consolidation) Act 1959, as amended. 
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• Fisheries (Amendment) Act 1999. 
• Quality of Salmonid Waters Regulations 1988 (S.I. 293/1988). 
• Environmental Objectives (Surface Waters) Regulations 2009 (S.I. 272/2009), as amended by 

S.I. 327/2012, S.I. 386/2015 & S.I. 77/2019. 
• Water Framework Directive 2000/60/EC. 
• Environmental Objectives (Groundwater) Regulations 2010 (S.I. 9/2010), as amended by S.I. 

366/2016. 
• Air Pollution Act 1987. 
• Air Quality Standards Regulations 2011 (S.I. 180/2011), transposing Directive 2008/50/EC. 
• EPA Act (Noise) Regulations 1994 (S.I. 179/1994). 
• Construction Plant & Equipment Noise Regulations 1988 (S.I. 320/1988), as amended. 
• Noise Emission by Equipment for Use Outdoors Regulations 2001 (S.I. 632/2001). 
• Landfill Directive 1999/31/EC and Council Decision 2003/33/EC. 
• Waste Management Act 1996–2023  
• Waste Directive Regulations 2011 (S.I. 126/2011), as amended. 
• Waste Collection Permit Regulations 2007 (S.I. 820/2007), as amended. 
• Facility Permit & Registration Regulations 2007 (S.I. 821/2007), as amended. 
• Waste Licensing Regulations 2000 (S.I. 185/2000), as amended. 
• Packaging Regulations 2014 (S.I. 282/2014), as amended. 
• Waste Management (Planning) Regulations 1997 (S.I. 137/1997), as amended. 
• Landfill Levy Regulations 2015 (S.I. 189/2015), as amended. 
• WEEE Regulations 2014 (S.I. 149/2014). 
• Batteries & Accumulators Regulations 2014 (S.I. 283/2014), as amended. 
• Shipments of Waste Regulations 2007 (S.I. 419/2007), as amended. 
• Transfrontier Shipment Regulations 1994 (S.I. 121/1994 
• Environmental Protection Agency Act 1992–2023 — as amended. 
• Litter Pollution Act 1997, as amended. 
• Planning and Development Act 2000–2024 — heavily amended; full consolidation pending 

under the Planning and Development Bill. 
 
3.3.2 Relevant Guidelines 
 
The following list of guidance documents is not exhaustive. The construction works contractor 
must consult and apply relevant guidance throughout the proposed project, including, but 
not limited to, the following: 

• Environmental Good Practice on Site Guide, Fifth Edition (CIRIA C811, 2023). 
• Control of Water Pollution from Construction Sites: Guidance for Consultants and Contractors 

(CIRIA, 2001). 
• Control of Water Pollution from Construction Sites: Guide to Good Practice (CIRIA, 2002). 
• Management of Noxious Weeds and Non-Native Invasive Plant Species on National Roads 

(NRA/TII, 2010). 
• Guidelines for the Treatment of Badgers prior to the Construction of National Road Schemes 

(NRA/TII, 2006a). 
• Guidelines for the Treatment of Bats during the Construction of National Road Schemes 

(NRA/TII, 2006c). 
• Bat Mitigation Guidelines for Ireland – Version 2 (NPWS, 2023). 
• Bats & Lighting: Guidance Notes for Planners, Engineers, Architects and Developers (Bat 

Conservation Ireland, 2010). 
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• Guidance on the Assessment of Dust from Demolition and Construction, Version 2.2 (IAQM, 
January 2024). 

• Guidelines for the Treatment of Noise and Vibration in National Road Schemes (NRA/TII; TII 
Publication PE-ENV-01110, 2004). 

• Code of Practice for Noise and Vibration Control on Construction and Open Sites (BS 
5228-1:2009 + A1:2014). 

• Best Practice Guidelines for the Preparation of Resource and Waste Management Plans for 
Construction and Demolition Projects (EPA, 2021). 
 

3.4 ENVIRONMENTAL AWARENESS AND TRAINING 
 
Before works commence on site, this CEMP and its contents must be communicated to all site 
personnel, including subcontractors, as part of induction training. Site induction must be 
mandatory for all employees, subcontractors and visitors to the development site. The site 
induction must address the following aspects: 
 

• Organisational structure of the construction team. 

• Key environmental roles and responsibilities. 

• Communications and contacts. 

• Sensitive environmental receptors. 

• Incident and emergency response. 

• General good environmental practices. 
 
Specific training must be provided, where necessary, to nominated personnel to address 
incidents or emergencies that could cause environmental pollution. This training must be 
provided to staff through toolbox talks and may address issues such as the following: 
 

• Water Pollution. 

• Spill Control. 

• Noise Pollution. 

• Dust Pollution. 

• Waste Management. 
 
 
3.5 DOCUMENT REVIEW AND UPDATES 
 
To ensure that the CEMP remains fit for purpose, it must be reviewed and updated as 
necessary throughout the construction phase. This will ensure that it continues to support 
the efficient and effective delivery of the project’s environmental commitments and the 
protection of the environment. 
 
The CEMP must be reviewed to address, for example, the following: 
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• Any recommendations, comments or observations received by the competent 
authority following the submission of the CEMP for approval. 

• Any requirements or issues highlighted by prescribed bodies such as the NPWS and 
IFI. 

• Ensuring that the CEMP reflects best practice at the time of construction. 
• Incorporating findings from previous inspections and audits undertaken by the 

construction works contractor. 
• Incorporating findings and recommendations arising from site meetings between the 

construction works contractor and the clients. 
 
The Project Manager and EHS Officer will be responsible for reviewing the CEMP and ensuring 
that any revisions are effectively communicated to relevant site personnel and 
subcontractors. 
 
3.6 ENVIRONMENTAL COMMITMENTS 
 
The clients recognise that construction works have the potential to adversely affect the 
environment and must therefore ensure that the construction works contractor is committed 
to the effective implementation of the CEMP. Compliance with the CEMP, including all 
procedures, work practices and controls, is mandatory for all personnel and subcontractors 
employed during the construction phase. The CEMP outlines the control measures required 
to avoid, minimise or mitigate potential effects on the environment. 
 
The Project Manager, Quality Manager and EHS Officer will be responsible for implementing 
the CEMP throughout the construction works. The Project Manager will be responsible for 
monitoring CEMP performance and maintaining records to demonstrate compliance, with 
support from the EHS Officer. 
 
3.7 COORDINATION WITH EXTERNAL ENTITIES 
 
In the event of an environmental incident at the site, the construction works contractor must 
follow the Emergency Management Plan, as appropriate. The construction works contractor 
must also liaise with relevant third parties where required, which may include the following: 
 

• Emergency services. 
• National Parks and Wildlife Service. 
• Environmental Protection Agency 
• Inland Fisheries Ireland. 
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4.0          ENVIRONMENTAL IMPACTS 
 
4.1 AIR QUALITY IMPACTS 
 
Construction activities have the potential to generate construction dust, which is generally 
the primary air quality concern during site preparation and earthworks. Dust generation 
typically arises from excavation, earth moving, materials handling, and vehicle movements, 
particularly during dry or windy conditions. The quantity of dust produced depends on the 
material type (e.g. soils, sands, gravels, silts) and the nature and intensity of the activity. 
Dust dispersion is influenced by local meteorological conditions, including wind speed, wind 
direction, and rainfall. Vehicle movements transporting sand, gravel, concrete or aggregates 
can further increase the potential for dust nuisance along local roads. 
 
Dust is generally defined as particulate matter in the 1–75 μm size range, with particles <1 
μm classified as smoke or fumes. Particles >10 μm are most associated with public perception 
and nuisance. Dust occurs naturally in the atmosphere at varying concentrations and 
originates from both natural and anthropogenic sources, including: 

• Combustion products from fires, power stations and motor vehicles 
• Mechanical handling of minerals and similar materials 
• Industrial activities 

Dust particles disperse through suspension and entrainment in airflow. Their behaviour 
depends on particle size, shape, density, and climatic conditions. Smaller particles remain 
airborne for longer, disperse over greater distances, and settle more slowly. 
 
Main Potential Sources of Airborne Dust During Construction 

• Construction vehicles and haul routes 
• Excavation and earth-moving activities 
• Materials handling, storage and stockpiling 

 
Construction dust control is a standard component of construction environmental 
management. With the implementation of established best-practice measures, the impact of 
construction activities on air quality—particularly dust—should not be significant. 
 
4.2 SURFACE WATER, GROUNDWATER, AND SOIL IMPACTS 
 
During construction works, the main potential impacts on surface water quality, groundwater 
quality and soils would arise from the release of suspended solids during soil disturbance 
works and the release of potentially polluting substances, such as hydrocarbons, fuels, oils 
and uncured concrete. Suspended solids could become entrained in surface water runoff and 
affect aquatic habitats through deposition. Increased sediment levels have the potential to 
affect fish by damaging gravel beds required for spawning, smothering fish eggs and, in 
extreme cases, interfering with fish gills. Increased suspended solids can also reduce water 
clarity, which may affect light penetration and certain aquatic fauna behaviours, such as 
foraging success. Aquatic flora and fauna could also be affected by increased nutrients bound 
to suspended solids. A significant increase in nutrients can result in eutrophication, leading to 
deoxygenation of waters and subsequent asphyxia of aquatic species. 
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Another potential source of surface water contamination during construction works is the 
release of uncured concrete. If uncured concrete were to enter surface water, it could locally 
alter pH, potentially affecting aquatic flora and fauna and altering the waterbody substrate. 
 
As part of the site is located at the River Nore, construction works have the potential to affect 
surface water quality if not appropriately controlled. However, significant effects on water 
quality are not anticipated where relevant guidelines, regulations and mitigation measures 
are strictly implemented. Measures to protect groundwater will also be implemented during 
the construction phase. 
 
A further potential source of chemical contamination is the release of hydrocarbons from 
construction plant and equipment. Hydrocarbons can affect water quality and may result in 
toxic and / or deoxygenating conditions for aquatic flora and fauna. Pollution could occur 
through spillages, inappropriate storage, handling and transfer of oils or chemicals, or 
refuelling of vehicles. 
 
With regard to the stripping of soils and subsoils at the development site, excavated subsoils 
and soils will be reused in the reinstatement process where possible. Therefore, no significant 
impact on soils is anticipated as a result of excavation activities. Specialist machinery will be 
used during construction works to minimise potential compaction of soils and subsoils. 
Control measures must be implemented to ensure that construction of the proposed 
development does not result in deterioration of watercourses. 
 
4.3 TERRESTRIAL BIODIVERSITY IMPACTS 
 
Construction activities have the potential to affect terrestrial biodiversity through habitat 
loss, disturbance from noise and dust, the potential introduction or spread of invasive species, 
and light pollution. The construction phase of the development is not expected to result in 
the direct and permanent loss of any habitat of significance. The main development site 
comprises artificial surfaces and grassland. Works associated with the pontoon will be 
temporary, and the riparian zone will be replanted with native species. The River Nore is of 
high ecological value, and the pontoon works are located at this river. The majority of flora 
recorded within the site are not of conservation concern or high ecological value. 
 
Dust emissions may arise during construction activities, particularly during earth-moving 
works. Dust has the potential to affect photosynthesis, respiration and transpiration in plants 
by blocking leaf stomata, and may also cause nuisance to fauna. Given the transient nature 
of construction works and the scale of the development, potential effects on flora and fauna 
are not considered significant. Construction works also have the potential to disturb fauna 
through construction noise. However, construction noise is not considered to pose a 
significant risk to fauna, owing to the transient nature of the works and the use of standard 
noise-suppression measures, including mufflers on vehicles where possible. Piling will be 
undertaken using a vibratory hammer to limit noise impacts on the receiving environment. As 
the site is located beside a built-up area with nearby residential and commercial uses, fauna 
in the vicinity are likely to be accustomed to elevated noise levels typical of urban settings. 
Where possible, no construction works will be undertaken outside normal working hours, 
thereby reducing potential disturbance to nocturnal species. 
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The principal sensitive-species disturbance receptors for the proposed works are otter and 
kingfisher, given the location of the works within and adjacent to the River Nore corridor and 
the designation of the River Nore SPA for kingfisher. No kingfisher nesting sites are present 
along this section of the river; therefore, the assessment and mitigation for kingfisher relate 
to disturbance of birds using the river corridor for foraging, commuting and perching. 
Disturbance may arise from piling, vibration, excavation, temporary bank works, vegetation 
clearance, installation of temporary fencing, operation of plant on the riverbank or barge, 
artificial lighting, increased personnel presence and temporary changes to bankside cover. 
For otter, the main risks relate to disturbance or temporary obstruction of foraging areas, 
resting places, slides and commuting routes along the river corridor. For kingfisher, the main 
risks relate to disturbance of birds foraging, commuting or perching along the river corridor. 
 
Disturbance effects on otter and kingfisher are considered avoidable where works are 
planned, timed and supervised by the ECoW; where pre-construction checks confirm the 
status of otter resting places along the affected section of river and where works are 
undertaken within agreed daylight, lighting, noise and vibration constraints. All measures 
must be implemented in accordance with the EcIA, NIS, planning conditions, statutory 
obligations under the Wildlife Acts and European Communities (Birds and Natural Habitats) 
Regulations, NRA/TII otter guidance, NPWS requirements and the River Nore SPA 
conservation objectives for kingfisher. 
 
During construction works, there is potential for invasive species to be introduced to the site 
through the movement of materials, such as soil and stone, and through the arrival of 
construction plant and equipment from areas where invasive species are present. Materials 
containing invasive species such as Japanese Knotweed (Fallopia japonica) or Himalayan 
Balsam (Impatiens glandulifera) are considered controlled waste and are subject to legal 
restrictions on handling and disposal. Under Regulation 49(7) of the European Communities 
(Birds and Natural Habitats) Regulations 2011 (S.I. No. 477 of 2011), a licence is required to 
move vector materials listed in the Third Schedule, Part 3. Under Regulation 49(2) of the same 
regulations, it is an offence to plant, disperse, allow or cause to disperse, spread or otherwise 
cause to grow any plant listed in Part 1 of the Third Schedule. 
 
Artificial lighting has the potential to negatively affect nocturnal species, particularly bats, as 
illumination can affect roosting sites, commuting routes and foraging areas. While some bat 
species, such as Leisler’s bat (Nyctalus leisleri), may exploit prey that concentrates around 
light sources, other bat species are sensitive to lighting and avoid artificially lit areas. Otter 
may also be affected by artificial light. Measures outlined in Section 5.3 will therefore be 
implemented by the construction works contractor to reduce potential light pollution 
impacts. Potential impacts on aquatic flora and fauna associated with deterioration in water 
quality are discussed in Section 4.2 above. 
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4.4 NOISE IMPACTS 
 
Construction noise, while inherently noisy and potentially disruptive, will be temporary in 
duration. It is anticipated that construction of the proposed development will take 
approximately 18 months to complete. Works involving heavy machinery, such as excavation, 
preparation of building foundations and construction traffic movements, are typically the 
activities most likely to cause disturbance to nearby residents. 
 
Generally, the type of works involved at this development site will include the following: 
 

• Excavation/Levelling: Excavator, dump truck & dozer. 
• Foundations: Excavations, cement mixers & concrete vibrators and piling. 
• General Construction: Masonry construction, services, drainage and surfacing etc. 

 
There are currently no specific Irish statutory construction noise limits for projects of this 
type. However, the National Roads Authority, now Transport Infrastructure Ireland, published 
Good Practice Guidance for the Treatment of Noise during the Planning of National Road 
Schemes in 2014. This document provides a useful reference for assessing construction noise 
associated with the proposed development. The NRA considers that the noise levels provided 
in the table below are typically acceptable. 
   
Table 4.1: NRA Acceptable Noise Levels 

DAYS / TIMES LAEQ (1HR) DB LPA (MAX)SLOW DB 

Monday to Friday (07:00 to 19:00hrs) 70 80 

Monday to Friday (07:00 to 22:00hrs) 60 65 

Saturday (08:00 to 16:30hrs) 65 75 
Sundays and Bank Holidays 
(08:00 to 16:30hrs) 60 65 

 
 
4.5 TRAFFIC IMPACTS 
 
Construction works have the potential to affect local traffic volumes, which may in turn 
influence the generation of noise and dust emissions. 
 
Traffic impacts may arise from the following: 
 

• Delivery of construction plant and equipment to the site. 

• Delivery of raw materials to the site. 

• Vehicle movements from staff, sub-contractors and site visitors travelling to and from 
the site. 

• Vehicle movements associated with waste removal at the site.  
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4.6 WASTE MANAGEMENT IMPACTS 
 
The following categories of waste are anticipated to be generated during construction of the 
project: 
 
Table 4.2: Categories of Waste Generated During Construction  

WASTE TYPE EWC CODE ORIGIN 

Concrete 17 01 01 Waste concrete may arise due to surplus concrete from 
pouring activities.  

Wood 17 02 01 
Wood waste may arise during construction works, including 
building and shuttering works, due to damaged / defected 
wood, off-cuts, and surplus wood.  

Glass 17 02 02 Glass waste may arise due to damaged / defected glass and 
accidental breakages. 

Plastic 17 02 03 Plastic waste may arise due to damaged / defected 
products. 

Metals (including 
alloys) 

17 04 01 - 
07 

Waste metal may arise due to damaged / defected metal, 
off-cuts, and surplus metal. 

Soils and Stones 17 05 04 Excavated soils and stones waste would arise during site 
excavations and earth-moving activities. 

Insulation 
materials and 
asbestos 
containing 
construction 
materials 

17 06 Waste may arise due to damaged / defected insulation 
panels and off-cuts. 

Biodegradable 
waste 20 02 01 Green waste would arise during site clearance works, with 

the removal of existing vegetation at the site. 
 
Other waste materials that may arise in small volumes during construction works include: 
 

• Waste Oils and Liquid Fuels – EWC 13 02 and EWC 13 07. 
• Waste from Electrical and Electronic Equipment – EWC 16 02. 
• Cables – EWC 17 04 11. 
• Paints – EWC 20 01 28. 
• Wood Preservatives – EWC 03 02. 
• Batteries – EWC 16 06. 

 
Waste fractions under LoW codes 03 02, 13 02, 13 07, 16 02 and 16 06 may be hazardous. 
Throughout the construction phase, waste generated must be managed by the construction 
works contractor in accordance with the order of priority set out in Section 21A of the Waste 
Management Act 1996, as amended, and the waste hierarchy shown below. 
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Figure 4.1: The Waste Hierarchy; The most preferred option is to prevent waste, and the least 
preferred choice is disposal in landfill sites. 
 
4.6.1 WASTE STORAGE 
 
A designated waste storage area must be established within the proposed development 
footprint at County Hall. This area must be located away from drainage infrastructure and 
managed to avoid any potential impact on the River Nore. 
 
Suitable waste receptacles / skips must be provided by the appointed waste contractor(s) 
during the construction phase. Skips / bins must be allocated to specific waste streams to 
avoid contamination and must be appropriately labelled. Waste receptacles will be located in 
the front open area of the site. 
 
Where waste fuels and oils are generated, they must be stored within a bunded container 
within the designated waste storage area. 
 
Any hazardous materials must be stored separately from non-hazardous waste and must be 
stored within bunded containers / upon a bund where appropriate.  
 
The removal of waste from the site must be undertaken on a regular basis, preventing large 
volumes of waste accumulating onsite. 
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4.6.2 WASTE CONTRACTORS 
The waste contractor(s) appointed for the project must have experience in construction waste 
management and must be appropriately licensed, holding the relevant waste collection 
permit and/or waste licences for the types of waste anticipated to be generated during 
construction works. Waste from the site must be recycled, recovered or disposed of at 
suitably licensed waste facilities. The Contractor must ensure compliance with the Best 
Practice Guidelines for the Preparation of Resource and Waste Management Plans for 
Construction and Demolition Projects (EPA, 2021; ISBN 978-1-80009-007-1). All waste 
removed off site will be recorded on the waste dispatch log. A copy of all waste permits and 
licences should be provided to the Resource Manager before works commence and held 
throughout the construction phase. The Resource Manager must ensure that copies of all 
waste contractors’ collection permits and licences are available for inspection, as discussed in 
the “Record Keeping” section below. 
 
4.6.3 RECORDS 
For each waste movement and for each type of waste, the construction works contractor 
must obtain a signed waste docket from the waste contractor. For each waste load exported 
off site, the construction works contractor must record the time and date of transfer, waste 
type, LoW code and description, tonnage collected, haulage contractor details, waste 
collection permit number, truck registration, haulage ticket or docket number, receiving 
facility name and address, relevant waste permit or licence number, proposed treatment 
route, and confirmation of waste acceptance where required for soil and stones. 
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5.0         ENVIRONMENTAL CONTROL MEASURES 
 
5.1       DUST MANAGEMENT AND AIR QUALITY CONTROLS 
 
The construction works contractor must implement the following dust management and air 
quality control measures for the duration of the construction phase: 
 

Control Area Measures Monitoring / 
Responsibility 

Good practice 
and planning 

Apply IAQM 2024 dust guidance; establish a dust-
management policy; assign management 
responsibilities; implement documented dust-control 
procedures. 

Contractor / EHS Officer 
before and during 
works. 

Materials and 
stockpiles 

Locate stockpiles to minimise wind exposure; avoid 
prolonged storage; cover fine or dusty materials where 
required; dampen exposed soils and stockpiles during dry 
or windy conditions. 

Contractor, inspected 
regularly. 

Vehicle 
movements 
and roads 

Cover vehicles transporting materials where practicable; 
avoid overloading; apply site speed limits; restrict 
unsurfaced routes to essential traffic; inspect and clean 
roads; use road sweeper where required. 

Contractor / EHS Officer 
daily or as required. 

Wheel wash 
and site exit 

Install wheel-wash facilities at the site exit where 
required and clean wheels of trucks leaving the site. 

Contractor during 
haulage periods. 

Exposed soils 
and 
stabilisation 

Coordinate topsoil stripping with phasing; limit exposed 
subsoil to active work areas; reseed and plant exposed 
areas promptly to stabilise soils. 

Contractor / ECoW 
during earthworks and 
reinstatement. 

Dust 
suppression 

Use water misting plant, bowsers, sprays or wetting 
agents during dry, windy or dusty activities; use water 
suppression for cutting, grinding, drilling and similar 
activities. 

Contractor as 
conditions require. 

Plant emissions 
Maintain plant and vehicles; avoid unnecessary idling; 
use low-emission fuels where practicable; switch off 
plant when not in use. 

Contractor through 
maintenance and site 
checks. 

Inspections and 
complaints 

Undertake regular boundary inspections, monitor dust-
control performance and maintain procedures for 
responding to dust-related complaints. 

EHS Officer / Project 
Manager throughout 
works. 

 
5.2       SURFACE WATER, GROUNDWATER AND SOIL CONTAMINATION CONTROL 
 

Control Area Key Measures Inspection / 
Responsibility 

Permits, guidance 
and toolbox talks 

Implement management and auditing procedures; 
deliver toolbox talks; comply with CIRIA water-pollution 
guidance and IFI guidance for works in and adjacent to 
waters. 

Contractor / EHS 
Officer before and 
during relevant works. 
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Timing of river 
works 

Pontoon works should, where practicable, be 
undertaken July–September to avoid salmonid 
spawning. Works outside this period require prior 
agreement with IFI. 

Contractor / ECoW / 
IFI before pontoon 
works. 

Working area 
dewatering 

Pump water from the enclosed river working area using 
a filtered pump intake. Direct sediment-laden water to a 
settlement pond, tank or silt-treatment system. Do not 
discharge sediment-laden water to the River Nore or 
drainage network. 

Contractor supervised 
during pumping. 

Silt and flood 
controls 

Use double-bagged sandbags, geotextile or 
impermeable barriers, silt fencing, silt blankets and 
other controls as required. Inspect silt controls daily and 
maintain them. 

Contractor / EHS 
Officer daily. 

Weather and 
water-level 
monitoring 

Record River Nore water levels daily and monitor 
weather forecasts/rainfall radar. Cease works and 
remove contaminants if flood risk or significant rainfall is 
forecast. 

Contractor / EHS 
Officer daily during 
river works. 

Water quality 
monitoring 

Monitor suspended solids in the River Nore throughout 
the construction phase. If deterioration is suspected, 
stop works, investigate the cause and notify NPWS and 
IFI where required. 

ECoW / Contractor 
during works. 

Concrete and wet 
trades 

Restrict wet concrete in the riparian zone; prioritise 
precast concrete; undertake concrete pouring, joint 
sealing, waterproofing and curing-agent works in dry 
weather only. 

Contractor during 
concrete works. 

Runoff and 
drainage 
protection 

Direct runoff from stripped areas to settlement 
tanks/tankers; protect manholes and gullies; inspect 
access roads daily; prevent silt-laden runoff leaving the 
site or entering drainage systems. 

Contractor / EHS 
Officer daily or as 
required. 

Stockpiles and 
spoil 

Locate topsoil/spoil away from drains and river flow 
paths; cover or grade stockpiles to prevent ponding and 
saturation; store spoil temporarily only. 

Contractor during 
earthworks. 

Hydrocarbons 
and spill control 

Maintain plant; establish and inspect hydrocarbon 
storage; provide spill kits; train personnel in spill 
prevention and response. 

Contractor / EHS 
Officer throughout 
works. 

Riparian 
reinstatement 

Limit vegetation removal; replant riparian vegetation 
with appropriate native species; use bank-protection 
materials, biodegradable matting and planting systems 
where required to prevent erosion. 

Contractor / ECoW 
during reinstatement. 

Soil protection 
Use tracked machinery where practicable; segregate and 
reuse topsoil/subsoil where possible; source imported 
fill from approved reputable sources. 

Contractor during 
earthworks. 
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5.3       BIODIVERSITY PROTECTION PROTOCOL 
 
Implementation of the controls and measures outlined in Sections 5.1 to 5.8 will reduce 
potential adverse impacts on biodiversity in the surrounding area. The following measures 
must be implemented for all works within and adjacent to the River Nore to avoid or minimise 
disturbance of species such as otter and kingfisher. These measures must be read together 
with the EcIA, NIS, planning conditions, Wildlife Acts, European Communities (Birds and 
Natural Habitats) Regulations, NRA/TII otter guidance, NPWS requirements, IFI guidance for 
works in and adjacent to waters, and the River Nore SPA conservation objectives for 
kingfisher. 
 

Measure Requirement Responsibility / 
Timing 

Pre-construction 
survey 

The ECoW must survey for otter holts, couches, slides, 
spraints, feeding remains, resting places, foraging areas 
and commuting routes; record kingfisher foraging, 
commuting and perching activity; confirm that no 
kingfisher nesting sites are present along the affected 
section of river; and check for nesting birds, bat activity 
features, badger, hedgehog, mammal refuges and other 
sensitive fauna within and adjacent to the works 
footprint. 

ECoW before works 
within or adjacent to 
the River Nore and 
before site clearance. 

Pre-start 
confirmation 

No works may commence in the riparian zone, riverbank 
or River Nore working area until the ECoW confirms that 
working areas, access routes, barge access, fencing, 
stockpiles and lighting positions will not disturb an active 
otter breeding/resting place or unnecessarily disturb 
kingfisher use of the river corridor. 

ECoW / Contractor 
before mobilisation. 

Otter exclusion 
and licensing 

If an active or potentially active holt, couch or 
breeding/resting place is identified, works must stop, an 
ECoW-defined exclusion zone must be established, and 
any required consultation, mitigation or derogation 
licensing must be completed before works recommence. 

ECoW / Contractor / 
NPWS as required. 

Kingfisher 
disturbance 
control 

As no kingfisher nesting sites are present along this 
section of river, mitigation must focus on avoiding 
disturbance to foraging, commuting and perching birds 
by retaining riparian cover where practicable, controlling 
personnel access to the river edge, avoiding unnecessary 
plant idling, preventing visual disturbance outside the 
active works footprint and maintaining quiet zones 
where practicable. 

Contractor under 
ECoW supervision 
during river works. 

Tree and root 
protection 

Root protection zones must be established for retained 
trees. No mature protected parkland trees will be 
removed. Material storage, plant movement and works 
must be prohibited within root protection zones unless 
agreed. Tree protection must have regard to BS 

Contractor / 
Landscape Architect / 
ECoW before and 
during works near 
retained trees. 
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5837:2012 and NRA/TII tree, hedgerow and scrub 
protection guidance. 

Planting and 
landscape 
reinstatement 

Plant material must comply with BS 3936 and be 
inspected by the Landscape Architect and ECoW before 
planting. Topsoil and planting media must comply with 
the landscape specification, including BS 3882 where 
applicable. Topsoil heaps must not exceed 2m. Planting 
must be timed appropriately for deciduous trees/shrubs, 
herbaceous plants and container-grown plants. 

Contractor / 
Landscape Architect / 
ECoW during 
reinstatement and 
planting. 

Vegetation 
clearance and 
nesting birds 

Vegetation removal should, where possible, be 
scheduled outside 1 March to 31 August. Where 
clearance is required during the breeding season, the 
ECoW must undertake checks immediately before works. 
If an active nest is found, an exclusion zone must be 
established until the ECoW confirms the nest is no longer 
active. 

Contractor / ECoW 
before and during 
vegetation clearance. 

Bats and tree 
works 

Works must avoid disturbance to roosting bats. If felling 
of trees with moderate bat roost potential is required, it 
should only be undertaken from late August to late 
October/early November, following ECoW or bat 
specialist advice. Felled trees should be left for 48 hours 
where required to allow any potential bats to disperse. 

Contractor / ECoW / 
bat specialist where 
required before and 
during tree works. 

Badger, 
hedgehog and 
other fauna 

No badger sett or evidence of badger was found during 
the site assessment; however, a pre-construction 
protected-fauna survey must be completed before site 
clearance. If badger, hedgehog, roosting bats or other 
protected/sensitive fauna are found, works must stop 
and the ECoW must advise on consultation, licensing or 
mitigation before works recommence. 

ECoW / Contractor 
before site clearance 
and throughout works. 

Working hours 
and river works 

Works at the River Nore must be confined to daylight 
hours and must not commence until at least one hour 
after sunrise or continue later than one hour before 
sunset, unless otherwise agreed with the ECoW and 
relevant statutory bodies. No pontoon works within the 
River Nore may take place before dawn or after dusk. 

Contractor / ECoW 
during river and 
riparian works. 

Lighting 

No artificial lighting may be directed towards the River 
Nore, riverbank, riparian vegetation, otter routes, 
holts/couches, bat commuting features or kingfisher 
foraging/perching areas. Any temporary lighting must be 
low-level, directional, shielded/cowled and switched off 
when not required. Timers or motion sensors should be 
used where practicable. 

Contractor throughout 
construction, 
particularly April–
October and during 
river works. 

Noise and 
vibration 

Piling, breaking, excavation, bank works and prolonged 
plant operation near the riverbank must be programmed 
to avoid sensitive periods where practicable and 
monitored by the ECoW. Vibratory piling must be used in 
preference to percussive piling where practicable. 

Contractor / ECoW 
during high-
disturbance works. 
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Access, fencing 
and entrapment 
prevention 

Plant, materials and fencing must not obstruct otter or 
other mammal commuting routes unless an ECoW-
approved alternative safe passage or temporary 
exclusion arrangement is in place. Otter-proof fencing, 
where required, must be inspected daily. Open 
excavations, trenches, pits and temporary voids must be 
covered or fitted with safe escape ramps outside working 
hours. 

Contractor daily during 
relevant works. 

Riparian cover 
and 
reinstatement 

Vegetation clearance, bank works and enabling works 
must retain as much riparian cover as practicable for 
otter, kingfisher, bats, birds and other fauna. Any 
unavoidable removal must be limited to the minimum 
required, supervised by the ECoW where necessary, and 
followed by native riparian reinstatement. 

Contractor / ECoW 
during clearance, bank 
works and 
reinstatement. 

Development 
footprint 

All construction works must be confined as far as 
possible to the development footprint to minimise 
habitat disturbance and prevent unnecessary 
encroachment into retained habitats. 

Contractor throughout 
works. 

Stop-work 
procedure 

Works must stop if otter, kingfisher or other 
protected/sensitive fauna are encountered within the 
works area, if disturbance indicators are observed, or if 
protected-fauna resting places, roosts, active nests or 
other constraints are identified. Works may only 
recommence when the ECoW confirms that it is 
appropriate and any required consultation, mitigation or 
licensing has been completed. 

ECoW / Contractor 
throughout works. 

Records and 
reporting 

The ECoW must record ecological inspections, survey 
findings, exclusion zones, toolbox talks, lighting checks, 
fencing inspections, fauna incidents, stop-work events 
and any consultation with NPWS or IFI. Records must be 
retained in the CEMP monitoring file. 

ECoW / Contractor 
throughout works. 

 
5.4       INVASIVE SPECIES CONTROL AND BIOSECURITY MEASURES 
 
The following invasive species control and biosecurity measures must be implemented 
throughout the construction phase: 

Control Area Requirement Responsibility / 
Timing 

Pre-start invasive 
species check 

The ECoW must complete a pre-start invasive species 
assessment of the works area, including the riparian 
zone and river access areas. Locations of Himalayan 
balsam (Impatiens glandulifera), Giant hogweed 
(Heracleum mantegazzianum) and any other invasive 
species must be identified, demarcated and 
communicated to site personnel. 

ECoW before site 
clearance and river 
works. 

Inspections and 
training 

Regular inspections must be undertaken to confirm that 
no new invasive species growth or spread has occurred. 

ECoW / Contractor 
throughout works. 
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Relevant construction personnel must be trained in 
identification, reporting and control measures for the 
main invasive species of concern. 

Imported 
material and soil 
control 

Imported soil, stone, fill or landscaping material must 
not be accepted if invasive species, contaminated soil or 
vector material is suspected. Particular attention must 
be given to Himalayan balsam, Giant hogweed, Japanese 
knotweed and aquatic invasive species. 

Contractor before 
import and delivery. 

Plant, equipment 
and vehicle 
hygiene 

All plant, equipment, tools, boots and vehicles must be 
inspected and cleaned before arriving at site and before 
leaving the site where invasive species or river works are 
involved. 

Contractor before 
mobilisation, 
demobilisation and 
movement between 
works areas. 

Invasive Species 
Management 
Plan 

If invasive flora are found within the works area or 
riparian zone, an Invasive Species Management Plan 
must be prepared or updated before works proceed in 
the affected area. The plan must follow relevant NRA/TII 
and species-specific best-practice guidance. 

ECoW / Contractor 
before works in 
affected areas. 

Herbicide use 

Herbicide application must only be undertaken by 
suitably trained and competent operators in accordance 
with the product label, health and safety requirements 
and the European Communities (Sustainable Use of 
Pesticides) Regulations 2012, as amended. Herbicide 
must not be used in or adjacent to watercourses unless 
specifically justified, targeted and agreed for invasive 
species control. 

Qualified contractor / 
ECoW as required. 

Himalayan 
balsam control 

Hand pulling or cutting below the first node should be 
used where practicable and must be undertaken before 
seed dispersal. Uprooted plants may be left to dry and 
decompose on a non-permeable membrane where 
appropriate. Bare soil must be stabilised and 
reseeded/replanted promptly. Monitoring and follow-up 
treatment must continue until the seed bank is 
exhausted. 

ECoW / Contractor 
during growing season 
and follow-up 
monitoring. 

Giant hogweed 
safety and 
control 
  

WARNING: Giant hogweed sap can cause severe skin 
burns and photosensitivity when exposed to sunlight. Do 
not touch, cut, strim or handle Giant hogweed without 
specialist instruction, full protective PPE and ECoW 
approval. Giant hogweed must only be controlled by 
competent professionals. A construction exclusion zone 
must be established around affected plants. Control may 
include targeted glyphosate treatment before flowering, 
weed wiping, digging out small infestations and follow-
up treatment. Flowering plants must not be cut or 
strimmed.  

Specialist contractor / 
ECoW during 
appropriate treatment 
window. 
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Crayfish plague 
and aquatic 
invasive species 
biosecurity  

Check, Clean, Disinfect and Dry must apply to all 
equipment, plant, boats, ropes, pumps, hoses, footwear, 
clothing, sandbags, absorbent booms and other 
materials used in or near the River Nore. Plant and 
animal matter must be removed before leaving and 
before entering a watercourse. 

Contractor / ECoW 
before and after river 
works. 

Disinfection and 
drying 

Disinfection must be undertaken away from 
watercourses using an approved disinfectant. Items 
difficult to soak must be sprayed or wiped. Equipment 
must be drained, disinfected and completely dried for at 
least 48 hours where practicable before reuse in a 
watercourse. 

Contractor before 
reuse or transfer 
between 
watercourses. 

Materials 
previously used in 
watercourses 

Sandbags, ropes, absorbent materials, booms, pumps 
and similar items must not be transferred from another 
watercourse to the River Nore unless disinfected and 
dried. Clothing used at another watercourse must be 
washed at 65°C and/or disinfected before reuse. 

Contractor before use 
in the River Nore. 

Records 

The contractor must retain records of invasive species 
inspections, toolbox talks, treatment areas, herbicide 
application, waste/vector material handling, biosecurity 
checks and equipment disinfection. 

Contractor / ECoW 
throughout works. 

 
5.5       NOISE AND VIBRATION CONTROL 
 
The following noise and vibration control measures must be implemented by the construction works 
contractor for the duration of the construction phase: 
 

Control Area Requirement Responsibility / 
Timing 

Guidance and 
compliance 

Follow NRA/TII noise and vibration guidance, BS 5228-1 and 
CIRIA C811. Plant and machinery must comply with 
applicable construction plant and outdoor equipment noise 
regulations. 

Contractor before 
and during works. 

Working hours 

Construction activities must generally take place between 
8:00am–6:00pm Monday to Friday and 8:00am–1:00pm on 
Saturdays. Any necessary works outside these hours must 
be notified to relevant bodies and potentially affected 
residents in advance. 

Contractor / Project 
Manager throughout 
works. 

Public nuisance 
No plant used on site may cause an ongoing public nuisance 
due to noise. Screens or barriers must be used where 
required to shield particularly noisy activities. 

Contractor / EHS 
Officer as required. 

Piling and 
vibration 

Piling in the River Nore must use a vibratory hammer where 
practicable to reduce noise and ground vibration. High-
disturbance activities must be monitored where required. 

Contractor / ECoW 
during piling and 
river works. 
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Deliveries and 
unloading 

Deliveries must be organised during daytime working hours 
where practicable. Materials must be lowered, not dropped, 
where safe and practicable. 

Contractor / 
suppliers during 
deliveries. 

Plant 
maintenance 

All construction equipment, machinery and vehicles must be 
maintained in good working order and operated in 
accordance with manufacturer instructions. Engine and 
machinery covers must remain closed when equipment is in 
use. 

Contractor 
throughout works. 

Silencing and 
low-noise plant 

Mechanical plant must, where practicable, be fitted with 
effective exhaust silencers. Pneumatic tools must use 
mufflers or silencers. Compressors must be silenced, sound-
reduced or fitted with acoustic enclosures. 

Contractor during 
plant selection and 
operation. 

Plant operation 
Plant must be selected for low noise potential where 
possible, switched off or throttled back when not in use, and 
operated without unnecessary revving. 

Contractor / site 
personnel 
throughout works. 

Defective 
equipment 

Site personnel must notify the Project Manager if 
equipment or plant becomes defective and causes high 
noise emissions. Defective plant must be taken out of 
service until repaired. 

All site personnel / 
Project Manager as 
required. 

 
5.6       IMPORTED FILL 
 
Imported fill, aggregate and topsoil must be sourced, transported and stored in a controlled 
manner to prevent contamination, invasive species transfer, sediment runoff and 
unnecessary stockpiling on site. 
 

Control Area Requirement Responsibility / 
Timing 

Source 
selection 

The source of aggregate, fill material and topsoil imported to 
site must be carefully selected and vetted to ensure that it is 
from a reputable origin and is clean, suitable and will not 
contaminate the environment. 

Contractor before 
procurement and 
import. 

Procurement 
controls 

Project contract and procurement procedures must ensure 
that aggregate, fill material and topsoil are acquired from 
reputable sources with suitable environmental management 
systems and regulatory/legal compliance. 

Contractor during 
procurement. 

Stockpile limits 
No large or long-term stockpiles of fill material may be held 
on site. Fill stored on site must be limited to the amount 
required in the immediate vicinity of the active work area. 

Contractor during 
works. 

Stockpile 
protection 

Smaller stockpiles of fill, where required, must be protected 
to prevent sediment-laden runoff entering existing surface 
water drains. Stockpiles must be located to avoid double 
handling. 

Contractor / EHS 
Officer during 
storage. 
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5.7 TRAFFIC CONTROL 
 
The appointed Construction Works Contractor will develop a Traffic Management Plan (TMP) 
outlining measures to manage construction traffic and minimise disruption to the local area. 
At a minimum, the TMP will be required to include the following measures: 
 

Traffic Control 
Area Measure Responsibility / 

Timing 

Delivery planning 
Stagger deliveries to avoid trucks queuing at the site 
compound and coordinate ancillary, maintenance and site 
vehicle movements so they do not coincide with deliveries. 

Contractor / TMP 
coordinator daily. 

Delivery timing 
Schedule deliveries during construction hours and avoid 
peak background traffic periods, including morning rush 
hour and local school closure times where practicable. 

Contractor / 
suppliers. 

Haul routes 
Use predetermined haul routes and brief haulage 
contractors on appropriate routes and traffic-management 
principles. 

Contractor before 
deliveries. 

Road cleanliness 
Provide wheel-wash facilities where required; inspect and 
clean local roads; use road sweeping to keep roads clear of 
mud and debris. 

Contractor daily or as 
required. 

Dust and 
containment 

Use dust suppression, sheeting and covers on delivery 
vehicles where required. 

Contractor / hauliers 
during deliveries. 

Pedestrian and 
vehicle safety 

Provide safe passage for pedestrian and vehicular traffic 
and minimise impacts on local roads and communities. 

Contractor 
throughout works. 

Material timing Materials must not be delivered until required to avoid 
unnecessary congestion and storage. 

Contractor / 
suppliers. 

Sustainable 
travel 

Promote travel by sustainable modes of transport for 
personnel where practicable. 

Contractor 
throughout works. 

 
5.8       WASTE MANAGEMENT CONTROL 
 
Waste must be managed in accordance with the waste hierarchy, relevant waste legislation and the 
EPA Best Practice Guidelines for Resource and Waste Management Plans for Construction and 
Demolition Projects. The following controls apply throughout the construction phase: 
 
Waste Control 

Area Requirement Records / 
Responsibility 

Storage area 
Establish a designated waste storage area away from 
drainage channels and manholes. Provide appropriately 
labelled skips/bins allocated to specific waste streams. 

Contractor / Waste 
Manager before 
waste generation. 

Hazardous 
waste and oils 

Store waste fuels, oils and hazardous materials separately in 
bunded containers or on bunds where appropriate. 

Waste Manager; 
inspected regularly. 

Waste removal Remove waste regularly to prevent large volumes 
accumulating onsite. 

Waste Manager 
throughout works. 
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Waste 
contractors 

Use authorised waste hauliers and suitably 
licensed/permitted facilities. Retain copies of collection 
permits and facility licences. 

Waste Manager 
before removal and 
throughout works. 

Waste 
minimisation 

Order materials efficiently; sequence deliveries; store 
materials correctly; keep vulnerable materials covered and 
raised; handle materials carefully; return surplus uncured 
concrete where possible; reuse shutters and excavated 
soils/topsoil where suitable. 

Contractor / Waste 
Manager during 
procurement and 
works. 

Waste streams 
Segregate, classify and manage waste in accordance with the 
waste hierarchy and applicable LoW/EWC codes. Reuse inert 
materials where suitable and legally permissible. 

Waste Manager 
throughout works. 

Soils and 
stones 

Reuse suitable soils and stones in reinstatement where 
possible. Test potentially contaminated soil and 
isolate/export it to appropriately permitted/licensed 
facilities where required. 

Contractor / Waste 
Manager / specialists 
as required. 

Article 27 by-
product route 

Where local reuse is proposed and regulatory requirements 
are met, investigate classification of excavated soils as a by-
product under Article 27. 

Waste Manager 
before off-site reuse. 

Waste records 

Obtain signed waste dockets for each waste movement, 
including weight, material type, destination and 
recycling/recovery/disposal route. Retain contractor permits 
and licences on file. 

Waste Manager 
throughout 
construction. 

 
 
5.9 CHEMICAL AND HAZARDOUS MATERIALS MANAGEMENT 
 
Chemical and hazardous materials must be managed to prevent pollution of soil, groundwater, surface 
water and the River Nore. The following controls apply throughout the construction phase: 

Control Area Requirement Responsibility / 
Timing 

Concrete 

Use precast concrete where practicable. Supervise all 
concrete deliveries and pours. Avoid pouring during heavy 
rainfall. Pour directly into shuttered formwork where 
possible. Do not permit ready-mix truck washout on site or 
anywhere that could discharge to surface water. Return 
surplus uncured concrete to the batching plant where 
practicable. 

Contractor during 
concrete works. 

Hydrocarbon 
storage 

Store fuels, oils and chemicals in a designated bunded area. 
Bunds must contain at least 110% of the largest container or 
25% of the total stored volume, whichever is greater. Inspect 
storage areas regularly. 

Contractor / EHS 
Officer throughout 
works. 

Plant and 
refuelling 

Maintain plant, vehicles and equipment in good working 
order. Supervise fuel/oil deliveries. Handle fuels carefully. Use 
drip trays for small plant where appropriate. Remove leaking 
or defective plant from service until repaired. 

Contractor / site 
personnel 
throughout works. 
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Spill prevention 
and response 

Keep stocked spill kits, booms and absorbent pads readily 
available. Train relevant personnel in spill response. Dispose 
of contaminated spill-clean-up materials through an 
authorised waste contractor. 

Contractor / EHS 
Officer throughout 
works. 

Waste fuels and 
oils 

Collect waste fuels and oils in bunded containers within the 
designated waste area and remove them using an authorised 
waste contractor. 

Waste Manager / 
Contractor as 
required. 

Excavated 
materials and 
spoil 

Store spoil temporarily only in a designated area away from 
drains, manholes and watercourses. Cover or grade spoil to 
prevent ponding, saturation and wind exposure. Use silt 
fencing where required. 

Contractor during 
earthworks. 

Reuse and 
reinstatement 

Reuse suitable spoil in reinstatement where practicable. 
Undertake reinstatement as soon as possible after excavation 
and earth-moving works. 

Contractor during 
reinstatement. 

Imported fill 

Source imported fill from approved sources. Fill must be 
certified, fit for purpose, visually assessed and confirmed 
inert before importation. Fill from non-licensed or non-
permitted facilities requires prior Article 27 authorisation 
where applicable. 

Contractor before 
importation. 

 
 
5.10 EMERGENCY MANAGEMENT PLAN 
 

Emergency 
Area Requirement Responsibility / Timing 

Emergency 
Response Plan 

The contractor must prepare an Emergency Response 
Plan covering environmental risks including fire, 
explosion, accidents, spills and leaks. 

Contractor before works 
commence. 

Training 

Designated personnel must be trained as first aiders 
and fire marshals. Relevant staff must receive training 
in environmental emergency response, including spill 
response. 

Contractor / EHS Officer 
before and during works. 

Incident 
response 

Incidents must be contained, reported and managed in 
accordance with the Emergency Response Plan and 
Pollution Incident Response procedures. 

All site personnel; Project 
Manager / EHS Officer as 
required. 

 
5.11     MONITORING AND AUDITING 
 
REPORTING AND RECORD KEEPING 
 
Monitoring, auditing, reporting and non-compliance management must be undertaken 
throughout the construction phase as summarised below. 

Topic Requirement Responsibility / 
Frequency 
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Records 

Maintain records of works, inspections, audits, waste 
movements, incidents, complaints, Safety Data Sheets, 
statutory inspections and relevant construction activity 
records. Provide copies to the local authority where 
requested. 

Project Manager / 
EHS Officer 
throughout works. 

Environmental 
incidents 

Report incidents with potential to cause environmental 
pollution, including fire, water pollution, hydrocarbon or 
chemical spills, excessive noise or excessive dust. Notify 
the client and relevant third parties as required. 

Project Manager as 
soon as practicable. 

Complaints and 
incident registers 

Record complaints and incidents, including follow-up 
actions and close-out status. 

Project Manager 
throughout works. 

Safety monitoring The EHS Officer must be present during working hours to 
support safe working practices. 

EHS Officer during 
working hours. 

Environmental 
monitoring 

Undertake regular environmental inspections and audits, 
including checks of access roads, neighbouring properties, 
chemical/hydrocarbon storage, waste storage and spoil 
areas. 

EHS Officer at least 
weekly. 

Monitoring 
register 

Maintain a register of environmental monitoring and 
communicate site environmental performance during site 
meetings. 

EHS Officer 
throughout works. 

Non-compliance 
reporting 

Where CEMP requirements are breached, raise a non-
compliance report recording the issue, corrective action, 
prevention measures, verification and close-out. 

EHS Officer / Project 
Manager as 
required. 

Review and 
corrective action 

Review inspections, audits and non-compliances; 
investigate issues immediately; notify the client and 
relevant third parties where required; discuss open non-
compliances at fortnightly meetings. 

Project Manager 
throughout works. 

CEMP updates 
Revise the CEMP where required to prevent recurrence of 
non-compliance and communicate changes to site 
personnel and subcontractors. 

Project Manager / 
EHS Officer as 
required. 

 
 
6.0 CONCLUSION 
 
This outline CEMP has been submitted to demonstrate the client’s commitment to 
Construction and Environmental Management of the proposed project. This CEMP has 
outlined the environmental principles that will be adopted to ensure that potential 
environmental impacts and health and safety issues associated with the construction 
processes are effectively managed, minimised and / or eliminated. The plan details the roles 
and responsibilities of the applicant, the site manager, project manager and site workers and 
how these controls are to be implemented.  
 
The CEMP will be adopted by the appointed main contractor in due course and shall be 
expanded and updated to suit and to take account of any particular planning conditions that 
may be imposed. The CEMP is considered a “live” document and must be reviewed and 
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updated as appropriate upon approval by the competent authority and as necessary as 
construction works progress.  
 
The CEMP will require regular monitoring throughout the development programme to ensure 
potential risks are adequately managed throughout the construction works, as is the normal 
process. The nature of the construction of the proposed riverside facilities centre and 
associated site works is conventional in nature; however, specific environmental controls are 
required for works within and adjacent to the River Nore and the associated European sites. 
Subject to implementation of this CEMP and any planning conditions, the project is 
considered capable of being completed as outlined. 
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   APPENDIX A 
 

Note: 
Appendix A 
is provided 
as a 
Resource 
and Waste 
Manageme
nt Plan 
template. 
Quantities, 
costs and 
final waste-
manageme
nt routes 
must be 
completed 
by the 
appointed 
contractor 
before or 
during the 
constructio
n phase, as 
relevant. 
LoW Code 

Description 
Volume 
Generated 
(tonnes) 

Prevention 
(tonnes) 
(non-waste) 

Reused 
(tonnes) 
(non-waste) 

Recycled 
(tonnes) 
(waste) 

Recovered 
(tonnes) 
(waste) 

Disposed 
(tonnes) 
(waste) 

Unit Cost 
Rate 
(€/tonne) 

Total Cost 
(€) 

17 01 01 Concrete         
17 01 02 Bricks         
17 01 03 Tiles and Ceramics         

17 02 01 Wood         
17 02 02 
 

Glass          
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17 02 03 
 

Plastic         

17 03 02 Bituminous Mixtures         
17 04 01 Copper Bronze Brass         
17 04 02 Aluminium         
17 04 03 Lead          
17 04 04 Zinc         
17 04 05 Iron & Steel         
17 04 06 Tin         
17 04 07 Mixed Metals         
17 04 11 Cables         
17 05 04 Soil & Stones         
17 06 04 Insulation Material         
17 08 02  Gypsum         
17 09 04 Mixed C&D Waste         

17 01 06* 

Mixtures of, or separate 
fractions of concrete, bricks, 
tiles and ceramics containing 
hazardous substances 

        

17 02 04* 
Glass, plastic and wood 
containing or contaminated 
with hazardous substances 

        

17 03 01* Bituminous mixtures containing coal tar         
17 04 09* Metal waste contaminated 

with hazardous substances 
        

17 05 03* Soil and stones containing 
hazardous substances 

        

17 06 05* Construction materials 
containing asbestos 

        

 Other resources (non- 
waste materials) (specify as 
needed) 

        

 Other wastes (specify as 
needed) 
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